IMSA B-Wing Lab Renovations Budget by Illinois Math and Science Academy
  
 
 
 
50% Bid Documents Submittal 
CDB:   #805-030-020 
DESCRIPTION:  Correct Water Infiltration – Academic Building, 
    Illinois Math and Science Academy (“IMSA”) 
LOCATION:  1500 Sullivan Road 
AGENCY NAME: Illinois Math and Science Academy 
CITY (COUNTY), IL: Aurora (Kane), Illinois 
BUILDING NO:  CP078 (Main Building, not student housing) 
CONTRACT:  General, Plumbing, Ventilation, Electrical 
 
State of Illinois 
 
CAPITAL DEVELOPMENT BOARD 
 
 
USING AGENCY: Illinois Board of Higher Education 
 
BY:    Globetrotters Engineering Corporation 
300 S. Wacker Drive, Suite 400 
Chicago, IL  60606 
 
DATE: December 12, 2014 
 
 License Expiration Date:   __________________  
 
 Signature:  ___________________ 
 
 Date Signed:  ___________________ 
 
  
 
E-MAIL THIS FORM:  This form may be submitted to CDB electronically.  Attach a completed form to an  
e-mail addressed to the CDB Project Manager.  All CDB e-mail addresses are available on our website: 
www.cdb.state/il.us 
 
NOTE:  Cover Sheet may be submitted electronically only for review purposes.  To meet contractual 
requirements, Cover Sheet submitted to CDB must have an original Seal and Signature. 
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CURRENT PROJECT SCHEDULE 
In accordance with the CDB’s review checklist for the 50% Bid Documents Submittal, and as 
required by the CDB’s Design and Construction Manual, GEC hereby submits the following as its 
understanding of the anticipated key timeframes for the design and construction of the work 
under this project, CDB number 805-030-020: 
 100% Bid Document Submittal scheduled for February 13, 2015 
 Bid Document Release scheduled for April 10, 2015 
 Prime Bid scheduled for May 22, 2015 
 Procurement review completed by approximately August 22, 2015 
 Prime Contractor Authorization to Proceed by approximately September 1, 2015 
 All construction work to be accomplished between September, 2015 and April, 2017 
(approximately) 
 Work in 2015: 
o Start date – approximately September 1, 2015 
o Suspend work date – approximately November 6, 2015 (to ensure proper 
weather-protection of the building for the winter) 
 Work in 2016-2017: 
o Resume work date – approximately March 28, 2016 
o Begin cold weather work restrictions – approximately November 6, 2016 
o Substantial completion date – approximately February 24, 2017 (dependent on 
weather not excessively inhibiting progress) 
o Final acceptance date – approximately April 21, 2017 
NOTE:  The above is based upon traditional project delivery, i.e., a Design / Bid / Build scenario. 
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